# Workgroup ITeacher

## Overview and progress

Overview of the deliverables

D3.1

Presentations on the impact
of Cloud-based teaching
and teacher education
on teachers and trainers

D3.2

An online catalogue
of platforms, tools and apps
for teachers,
trainers and educators

Progress of the deliverables

D3.3

A guidance leaflet for teachers and trainers on Cloud teaching

D3.4

Interactive training workshops that disseminates the activities and outcomes of our WG

Action plan

Time		Activities		
2014 begin	1st Summit	plan, aims, deliverables, schedules, communications	presentations workshop	assignment: research about didactics and methodologies to use the Cloud in education press release
end		WG subgroup work, basic issues, workshop plan collection of the presentations	D3.1: Presentations on the impact of Cloud-based teaching, leading to the identification of training needs for teachers	finalise D3.1 and construction of D3.2
2015	2nd Summit	summit about the future	presentations workshop	press release
end		webinar about the online catalogue	D3.2: An online catalogue of recommended Cloud-based platforms, applications and tools	collect recommended cloud-platforms, applications and tools construction of D3.3: A guidance leaflet for teachers and trainers on Cloud teaching
2016 begin		WG subgroup work, final issues, plan for reports	D3.3: A guidance leaflet for teachers and trainers on Cloud teaching D3.4: interactive training workshops that disseminates the activities and outcomes of working group 2	prepare the interactive workshop finalise all deliverables
end	3th Summit	interactive training workshop about using the Cloud for i-Teachers and iTrainers	presentations workshop	press release articles for publication final deliverables